
 

 

 

2021 Pavement Improvement Project 
05/12/21 Construction Update 

 

Note: Dates provided below are estimated and may change due to weather or unforeseen construction issues. 
 

This Week  
• The Contractor is final grading 8th St/8th St Ct, Paradox End Ave, Pasture Ridge Rd, and 42nd St in 

preparation for paving next week. 

• Poor subgrade material is being removed and replaced with suitable base material on 32nd St and Pateley 
Bridge Avenue. Final grading of the surface will immediately follow this soil correction. 

 

Next Week & Beyond 
• The contractor is expected to complete the first layer of paving on all project roads the week of 5/17. 

• After all project roadways have been paved with the base layer, the Contractor will mill the surface of 
Division Street. 

• Paving of the final layer of asphalt is expected on all project streets including Division St the week of 
5/24. Pending any weather delays this would allow for all roads to be paved prior to Memorial Day 
weekend. 

• The contractor will complete gravel shoulders and reestablish turf areas after paving is complete. The City 
will haul away any excess topsoil material along all roads after the contractor has completed the project. 

 

Reminders 
• Please do not park vehicles on streets under construction between 7:00am and 7:00pm. 

• Slow down and watch for uneven surfaces 

• Stay alert!  Watch for signs, equipment, and workers 

• If you have any landscaping items immediately adjacent to the edge of the roadway pavement that you 
would like to save and reinstall yourself after construction, please remove these items from the City right-
of-way. If you are unsure whether your landscaping items will be impacted by construction, please 
contact the on-site inspector to schedule a meeting at your residence. 

 

Project Contacts 
Onsite Project Rep: Lucas Fuerst (612) 499-7666 
Project Manager:  Jeff Pearson (612) 232-6382 


